ANNEX B

Agricultural Credit Policy Council Procurement Monitoring Report as of June 30, 2021

ode Procurement Program/Project S/PA P)	PMO/ End-User	Mode of Procurement	Actual Procurement Activity												Source o Funds
			Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
IPLETED PROCUREMENT ACTIVITIE	:S			<u> </u>											
Repair & Maintenance of Service Vehicle (ZSW906)	ADMIN	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/18/21	1/18/21	1/18/21	2/02/21	2/02/21	GA
Repair & Maintenance of Service Vehicle (SKC500)	ADMIN	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	1/19/21	1/19/21	1/19/21	2/08/21	2/08/21	GA
Repair & Maintenance of Service Vehicle (SJN829)	ADMIN	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/24/21	2/24/21	2/24/21	3/15/21	3/15/21	G/
ICT Equipment	ISMD	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/26/21	3/26/21	3/26/21	3/26/21		GA
ICT Accessories	ISMD	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/26/21	3/26/21	3/26/21	3/26/21		G/
Renewal of Adobe Creative Cloud Subscription	ISMD	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/07/21	4/07/21	4/07/21	4/07/21		GA
Accessories and Peripherals for the Upgrading of IC Equipment	ISMD	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/08/21	4/08/21	4/08/21	4/08/21		G <i>A</i>
Google Workspace 1 Year Subscription	ISMD	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/22/21	4/22/21	4/22/21	4/22/21		GA
Supplies (Fire Extinguishers)	ADMIN	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/20/21	4/20/21	5/04/21	5/04/21		G/
Repair & Maintenance of 3 Aircon Units	ADMIN	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/06/21	5/06/21	5/06/21	5/06/21		G.
Supplies (Covid 19)	ADMIN	NP-53.9	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/23/21	6/23/21	6/23/21	6/23/21		G/

Total Contract Price of Procurement Actitvites Conducted

Total Savings (Total Alloted Budget - Total Contract Price)